

Update on McKownville water/storm drain construction project 15 January 2020

The contractor for the Guilderland - McKownville Water and Storm Sewer Projects, Bast Hatfield, has decided to shut down for the winter months. Bast Hatfield is however still responsible for the maintenance of areas disturbed within the project limits. So, if roadway, or other maintenance is required we will have them respond to the site quickly to correct any issues.

We look forward to our next meeting and to working with everyone in the spring.

Biagio DelVillano, Senior Construction Manager, Delaware Engineering, D.P.C.
28 Madison Avenue Extension, Albany, NY 12203
Phone: 518-452-1290 ext.220; Fax: 518-452-1335; Cell: 518-610-2447
Email: bdelvillano@delawareengineering.com